Ramboll Environ
R A M B L L 20 Custom House Street
Suite 800

E NVI RO N Boston, MA 02110

Daily Report For 2016-07-07

Metal Bank

Sheetpile Repair

Cottman Avenue
Philadelphia, PA (US)

Report number: 3340011G-42
Date: July 07, 2016 12:53 PM

Status

7/7/2016 (Thursday) — CDM Smith, CEI, and Ramboll Environ on-site. Fencing contractors continued permanent fencing installation. The
front-loader and excavator were demobed from the site.

Details of Construction Activities

0545 to 0600 - Ramboll Environ (Eric Emery), CEI (John Castellani), and CDM Smith [{SJ I on-site-

0610 - Apex fencing contractors on-site.

0615 - CEl conducts health and safety meeting.

0620 to 1415 - Fencing contractors continued permanent fencing installation. This task is expected to take an additional 2-3 days (3-4 days
total), with work likely to take place on Saturday 7/9.

0730 - CDM Smith [{SINCII) off-site.

1145 - Long-reach excavator (CASE CX250C) off-site.

1245 - Front-loader (CASE 821F) off-site.

1430 - Ramboll Environ and CEl off-site.

The Week Ahead

Friday 7/8, Saturday 7/9, and Monday 7/11

Continue site restoration efforts and demobilization:

- Continued removal of temporary fencing and installation of permanent fencing
- Removal of the rest of the Reese mats after fencing work is complete

Tuesday 7/12
- Upland restoration by EnviroScapes, Inc. This work is expected to take 1-2 days.
- Demobilization of trailer

Wednesday 7/13

- Complete upland restoration
- Final inspection starting at 9 AM

Contacts and people present

Role and company name Name Contact information Present Sent
Oversight Eric Emery 609-961-1363 v v
[Ramboll] eemery@ramboll.com
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Oversight
[Ramboll]

Oversight
[Ramboll]

CEl Project Superintendent
[Creamer Environmental, Inc.]

CEl Project Manager
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Regulator
[USEPA]

Ramboll Project Manager
[Ramboll]

EPA Oversight
[CDM Smith]

EPA Oversight
[USACE]

EPA Oversight
[CDM Smith]

EPA Oversight
[USACE]

EPA Oversight
[USEPA]

Design Engineer
[RAC]
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Joe Vitale

June Yeung

John Castellani

Gary Kowalski

Laborer 1

Laborer 2

Laborer 3

Laborer 4

Andrew Hass

Nicholas Steenhaut

David Depolo

Travis Fatzinger

William Geiger

Joe Caciola

jvitale@ramboll.com

609-977-5899
jyeung@ramboll.com

201-522-5089
jcastellani@creamerenvironmental.com

201-376-7153
gkowalski@creamerenvironmental.com

hass.andrew@epa.gov

617-946-6109
nsteenhaut@ramboll.com

I ccmsmith.com

David.S.Depolo@usace.army.mil

I @cdmsmith.com

Travis.T.Fatzinger@usace.army.mil
Geiger.William@epa.gov

joe@racllc.com



Design Engineer
[RAC]

Operator

[Creamer Environmental, Inc.]

Operator
[Thackray Crane Rental, Inc.]

Operator

[Creamer Environmental, Inc.]

Oiler 1
[Thackray Crane Rental, Inc.]

Welder

[Creamer Environmental, Inc.]

Welder

[Creamer Environmental, Inc.]

Welder

[Creamer Environmental, Inc.]

Fencing Contractor
[Apex, Inc.]

Fencing Contractor
[Apex, Inc.]

Fencing Contractor
[Apex, Inc.]

Fencing Contractor
[Apex, Inc.]

Fencing Contractor
[Apex, Inc.]

Visitors

Walter Papp walter@racllc.com

Operator 1

Operator 2

Operator 3

Qiler 1

Welder 1

Welder 2

Welder 3

Fencing Contractor 1

Fencing Contractor 2

Fencing Contractor 3

Fencing Contractor 4

Fencing Contractor 5

CASE equipment trucks for demob of excavator and loader

Equipment On-Site

None, aside from trailer, trailer generator, and fencing installation equipment

Material Tracking

No material was delivered today, and no material was placed today.
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A total of 5059.61 tons of R6 stone has been delivered and placed to date. CElI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

Observations

Remark Description

Existing Conditions

v SITE (see pics below)
RESTORATION [41.1]

Fencing contractors continue permanent fence installation
(facing W)

Fencing contractors continue installal |on(facing N)

Testing and Monitoring
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Monitoring and survey data will be provided as they become available. No material placement occurred today; no turbidity monitoring was
conducted.

Final signed and stamped survey drawings for stone placement will be made available this week. When these drawings become available we
will distribute them with the daily report.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani
Baseline Wall Survey Received 05/09/2016 John Castellani
Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani
Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani
Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani
Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani
Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani
Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani
Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani
Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani
Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani
Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani
Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani
Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani
Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani
Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani
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Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani
Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani
Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani
Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani
Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani
Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani
Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani
Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani
Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani
Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani
Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani
Waler BOL 05/27/2016 Received 05/27/2016 John Castellani
Welder Qualification_Michael Gill Received 05/31/2016 John Castellani
Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani
Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani
Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani
Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani
Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani
Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani
Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani
Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani
Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani
Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani
Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani
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Turbidity Monitoring 06/06/2016

Stone Delivery Tickets 06/06/2016

Sheetpile and Rip Rap Survey 6/6/2016

Welder Certification Jim Canoway

Stone Delivery Tickets 06/07/2016

Turbidity Monitoring 06/07/2016

Turbidity Monitoring 06/08/2016

Stone Delivery Tickets 06/08/2016

Turbidity Monitoring 06/09/2016

Stone Delivery Tickets 06/09/2016

Sheetpile and Rip Rap Survey 06092016

Stone Delivery Tickets 06/10/2016

Turbidity Monitoring 06/10/2016

Turbidity Monitoring 06/13/2016

Turbidity Monitoring 06/14/2016

Sheetpile and Riprap Survey 06/15/2016

Turbidity Monitoring 06/15/2016

Welder T&M Form 06/15/2016

Welder T&M Form 06/14/2016

Turbidity Monitoring 06/16/2016

Welder T&M Form 06/16/2016

Turbidity Monitoring 06/17/2016

Welder T&M Form 06/17/2016

Turbidity Monitoring 06/20/2016

Sheet Pile Wall Survey 6-20-16
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Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Not yet received

06/06/2016

06/06/2016

06/06/2016

06/07/2016

06/07/2016

06/07/2016

06/08/2016

06/08/2016

06/09/2016

06/09/2016

06/09/2016

06/10/2016

06/10/2016

06/13/2016

06/14/2016

06/15/2016

06/15/2016

06/15/2016

06/14/2016

06/16/2016

06/16/2016

06/17/2016

06/17/2016

06/20/2016

06/20/2016

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani



Bathymetric Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani
Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani
Turbidity Monitoring Received 06/23/2016 John Castellani
Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani
Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani
CEl Laborers T&M Form Received 06/27/2016 John Castellani
Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani
CEl Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani
Tie-Rod Testing Data Not yet received 06/28/2016 John Castellani
Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani
CEl Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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